PROJECT PLANNING PHASE SPECIFICATION

StaffSync HRMS — Product Backlog, Sprint Planning & Velocity Estimation

Agile product backlog decomposition, Fibonacci estimation, sprint schedule, and burndown velocity metrics.

Project Name	**StaffSync — Enterprise Human Resource Management System**
Planning Methodology	Agile Scrum (2-Week Sprints, Story Point Estimation)
Version & Author	v1.0.0 (Production Release) | Parikshit Sharma
Live Deployments	Client: staffsync-smoky.vercel.app | API: staffsync-czzq.onrender.com

1. Product Backlog, Sprint Schedule & Story Point Estimation

Sprint	Epic / Category	USN	User Story / Task	SP	Priority	Role
Sprint-1	Authentication	**USN-01**	As a new staff member, I can sign up with initial department and role.	3	High	Full Stack
Sprint-1	Authentication	**USN-02**	As an employee/manager/HR, I can log in securely and receive signed JWT.	5	High	Backend
Sprint-1	Infrastructure	**USN-03**	Configure MongoDB Atlas connection pooling & health-check telemetry.	3	High	DevOps
Sprint-1	Session Mgmt	**USN-04**	As an authenticated user, I can securely log out and clear local tokens.	1	Med	Frontend
Sprint-2	Workforce Directory	**USN-05**	Provision employee dossiers with title, department, and leave balances.	5	High	Full Stack
Sprint-2	Directory Search	**USN-06**	Search colleagues by name/role and filter by department in real time.	3	High	Frontend
Sprint-2	Profile Self-Service	**USN-07**	Update contact phone number and emergency contact in profile dossier.	2	Med	Frontend
Sprint-2	Personnel CRUD	**USN-08**	HR Admin can edit contact details, update status, or deactivate records.	3	High	Backend
Sprint-3	Attendance Telemetry	**USN-09**	1-click Clock In / Clock Out with live shift stopwatch timer.	3	High	Full Stack
Sprint-3	Attendance Register	**USN-10**	Inspect daily presence registers and auto-calculated total worked hours.	3	High	Backend
Sprint-3	Leave Application	**USN-11**	Submit leave requests with category validation (Annual, Sick, Casual).	5	High	Full Stack
Sprint-3	Leave Approvals	**USN-12**	Managers review, approve, or reject leaves with auto-balance deduction.	5	High	Full Stack
Sprint-4	Learning & Training	**USN-13**	Managers and HR curate and publish technical training curricula.	5	High	Full Stack

Sprint	Epic / Category	USN	User Story / Task	SP	Priority	Role
Sprint-4	Curriculum Progress	**USN-14**	Employees enroll in training tracks and update completion percentages.	3	High	Frontend
Sprint-4	Priority Bulletins	**USN-15**	Publish prioritized organization announcements (High, Medium, General).	3	Med	Full Stack
Sprint-4	Executive Reports	**USN-16**	Aggregated workforce metrics (headcount, attendance, leave ratios).	5	High	Analytics


2. Project Tracker & Cadence

Sprint	Total SP	Duration	Planned Start	Planned End	SP Completed	Status
Sprint-1	12 SP	2 Weeks	2026-10-01	2026-10-14	12 SP (100%)	Complete
Sprint-2	13 SP	2 Weeks	2026-10-15	2026-10-21	13 SP (100%)	Complete
Sprint-3	16 SP	2 Weeks	2026-10-21	2026-10-24	16 SP (100%)	Complete
Sprint-4	16 SP	2 Weeks	2026-10-24	2026-10-27	16 SP (100%)	Complete (v1.0.0)
Total	**57 SP**	**4 Sprints**	**2026-10-01**	**2026-10-27**	**57 SP (100%)**	**Production Live**

3. Team Velocity & Burndown Analysis

- **Total Planned Effort**: 57 Story Points across 16 core agile stories.
- **Team Average Velocity**: 14.25 Story Points per sprint.
- **Sprint Completion Ratio**: 100% on-time delivery with zero mock data leakages.

CUMULATIVE SPRINT BURNDOWN TRAJECTORY (PLANNED VS ACTUAL)



4. Quality Gate & Production Sign-off

All 57 story points have passed rigorous automated verification on GitHub Actions CI/CD and have been validated in live production across Vercel CDN (Frontend) and Render Web Services (API Gateway).